
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

Y - T&M
PAGE OF  PAGES
    1   of    5

2.  AMENDMENT/MODIFICATION NO.
03

3.  EFFECTIVE DATE
      2000 JUL 11

4.  REQUISITION/PURCHASE REQ.NO.
      See Section G

5.  PROJECT NO. (If applicable)
 

6.  ISSUED BY       ASC/CDS CODE  FA8622 7.  ADMINISTERED BY (If other than Item 6) CODE S2404A

USAF/AFMC
AERONAUTICAL SYSTEMS CENTER
2275 D STREET  BLDG 16  RM 129
WRIGHT PATTERSON AFB OH 45433-7233
SCOTT A. SMITH      (937) 255-7003 X4649
smithsa

DCMC BALTIMORE-MANASSAS
10500 BATTLEVIEW PKWY
SUITE 200
MANASSAS VA  20109-2342

          
8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A.  AMENDMENT OF SOLICITATION NO.

HJ FORD ASSOCIATES, INC.
1111 JEFFERSON DAVIS HIGHWAY 9B.  DATED (SEE ITEM 11)

ARLINGTON VA 22202-3235
          10A.  MODIFICATION OF CONTRACT/ORDER NO.

          X             F33657-97-D-2008 0030
          10B. DATED (SEE ITEM 13)

CODE          3X522 FACILITY CODE         3X522    

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning                  copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or   (c)  By separate letter or telegram which includes a reference to the solicitation and amendment numbers.      FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

         See Section G

13. THIS ITEM APPLIES ONLY TO MODIFICATION OF CONTRACTS/ORDERS,
     IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)

    
    

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (          ) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.  ITEM
10A.

    
    

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
          appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
         FAR 52.243-3

    
    
  

D.     OTHER (Specify type of modification and authority)
          

E.     IMPORTANT:   Contractor    is not,  is required to sign this document and return  1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SUBJECT: Obligation of Funds, Transfer of Funds From CLIN 0004 to CLIN 0001, CLIN 0001 and CLIN 0003 Increase, CLIN 0004 Decrease, and Order Ceiling
Increase
CHANGE IN PRICE:  $31,396.75 (Increase)
CHANGE IN OBLIGATION:  $31,396.75 (Increase)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF SIGNER  (Type or print)

                                        LUCILA CASTEL
        Contracting Officer

15B.  CONTRACTOR/OFFEROR

__________________________________________
       (Signature of person authorized to sign)

15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA

BY________________________________________
          (Signature of Contracting Officer)

16C.  DATE SIGNED

       2000 SEP 14

NSN 7540-01-152-8070 30-105                                                              STANDARD FORM 30 (REV.10-83)
PREVIOUS EDITION UNUSABLE                                                              Prescribed by GSA
ConWrite Version 3.61                                                              FAR (48 CFR) 53.243
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1.  Pursuant to FAR 52.243-3 "Changes - Time and Materials or Labor Hours", Order 0030 is amended to
transfer $1,862.93 in funding from CLIN 0004 to CLIN 0001, add $2,136.75 in funding to CLIN 0001 for a
total increase in CLIN 0001 funding and ceiling of $3,999.68, increase CLIN 0003 funding and ceiling by
$29,260.00, decrease CLIN 0004 funding and ceiling by $1,862.93, and increase order ceiling by
$31,396.75.  Period of performance remains unchanged.

2.  Cover Page, DD Form 1155, Block 25 "Total" is increased by $31,396.75 from $113,838.18 to
$145,234.93.

3.  Pursuant to FAR 52.232-22 "Limitation of Funds", a total of $12,761.37 is obligated on CLIN 0004
which is estimated to cover performance through the completion date of 20 Aug 2000.

4.  This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the  contract for further equitable adjustments arising out
of or in connection with the changes effected hereby.

Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0001 CLIN Change
 +$3,999.68

Noun: ACQUISITION LOGISTICS ADVISORY AND ASSISTANCE
SERVICE

New Total Item Amount:  $76,426.53
ACRN:  9
Security:  U
DD1423 is Exhibit:  A
Contract type:  Y - TIME AND MATERIALS
Completion Date:  20 AUG 2000
Descriptive Data:

a.  The contractor shall provide acquisition logistics support in accordance with the Statement of Work dated 12 August 1999.

b.  Listed below by prime/team members are the USAF negotiated labor categories and corresponding estimated number of total
labor hours for each category in support of the NGSL program:

    PERIOD OF PERFORMANCE: 8/21/99-12/5/99

    Labor Category Estimated  Hours

    HJ Ford Off-Site Labor

       Project Manager        21
       Admin Mgmt Asst        21

    HJ Ford On-Site Labor

       Senior Logistician      568

       PERIOD OF PERFORMANCE: 12/6/99-8/20/00

    Labor Category                Estimated  Hours Change New hours

    HJ Ford Off-Site Labor

       Project Manager        43     0     43
       Admin Mgmt Asst        43     0     43

    HJ Ford On-Site Labor

    Senior Logistician   1,432 116 1,548

   TOTAL HOURS                     2,128  116 2,244

c.  A total of $1,862.93 in funding is transferred from CLIN 0004 to CLIN 0001, and $2,136.75 in new funding is added,  which fully
funds this CLIN.
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Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

000101 CLIN Change
Noun: Funding Info Only
ACRN:  AA +$1,862.93

000102 CLIN Change
Noun: Funding Info Only
ACRN:  AB +$2,136.75

0003 CLIN Change
 +$29,260.00

Noun: MATERIALS AND SUBCONTRACTING
New Total Item Amount:  $41,737.50
ACRN:  9
Security:  U
Contract type:  Y - TIME AND MATERIALS
Completion Date:  20 AUG 2000
Descriptive Data:

a. The contractor shall provide  acquisition logistics support in accordance with the Statement of Work dated 12 August 1999.

b.  Listed below for CLIN 0003 are the following:  the negotiated labor category and the revised corresponding estimated number
of labor hours/dollars; and the revised material dollar amount for the subcontractor:

  Previous     
             Labor Category             Est Hours   Change     Est Hours              Previous $          Change            Revised Total

             RM&A Expert                     59.3       152          211.3                $11,417.29        $29,260.00     $40,677.29
             Material Dollars                                                       $  1,060.21                   0     $  1,060.21

             Total Dollars                                                            $12,477.50       $29,260.00      $41,737.50

c.   A total of $29,260.00 in funding is added to CLIN 0003, which increases CLIN 0003 funded amount from $12,477.50 to
$41,737.50.  CLIN 0003 ceiling is increased from $12,477.50 to $41,737.50.

d.   The amount allotted and available for payment for labor is $40,677.29. Labor is fully funded.

e.    The amount allotted and available for payment for material is $1,060.21.  Material is fully funded.

000301 CLIN Establish
Noun: Funding Info Only
ACRN:  AA +$12,477.50

Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

000302 CLIN Establish
Noun: Funding Info Only
ACRN:  AB +$29,260.00

0004 CLIN Change
 -$1,862.93

Noun: TRAVEL AND COMPUTER SERVICES
New Total Item Amount:  $27,070.90
ACRN:  AA
Security:  U
Contract type:  S - COST



F33657-97-D-2008 003003

 PAGE 4 OF 5

Completion Date:  20 AUG 2000
Descriptive Data:

1.  The contractor shall provide Travel/Computer Services required in the performance of CLINs 0001,  0002, and 0003 above
pursuant to Special Contract Requirement H-011 of the basic contract entitled Payment Provisions for Materials/Computer
Services/Travel/Subcontracting.

2.  A total of $1,862.93 in funding is transferred from CLIN 0004 to CLIN 0001.  This reduces the funded amount from $14,624.30 to
$12,761.37, which is estimated to cover performance through the completion date of 20 Aug 2000.  A total of $14,309.53 in ceiling
remains unfunded.

Obligation
ACRN                Appropriation/Lmt Subhead/Supplemental Accounting Data                                Amount

AA ACRN Change +$0.00
57   93600  299 4720 675150 276640 592CA 41214F 503000 F03000

New ACRN Amount:  $86,935.30

 Funding breakdown: On CLIN 000101:  +$1,862.93
On CLIN 000301:  +$12,477.50
On CLIN 0004:  -$1,862.93

Descriptive data:
THE FUND CITE AS IT APPEARS ON THE PR:

5793600 299 4720 675150276640 592CA 41214F 503000 F03000
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Obligation
ACRN                Appropriation/Lmt Subhead/Supplemental Accounting Data                                Amount

AB ACRN Change +$31,396.75
57   03600  290 4720 675150 2CX031 592IE 41214F 503000 F03000

New ACRN Amount:  $43,990.10

 Funding breakdown: On CLIN 000102:  +$2,136.75
On CLIN 000302:  +$29,260.00

PR/MIPR: GLADF00725001L001FINAL$31,396.75

Descriptive data:
A&AS Code is IE.

FSR:  PSR: 516204  DSR: 054246

                    


